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IN REPLY REFER TO

1823/PO
31 October 1996

Ms. Christine A.P. Williams
U.S. Environmental Protection Agency
Region 1
IF Kennedy Building HBT
Boston, MA 02203-2211

Mr. Richard Gottlieb
Division of Site Remediation
Rhode Island Department of Environmental Management
291 Promenade Street
Providence, RI 02'908-5767

Re: REQUEST FOR EXTENSION OF FEDERAL FACILITIES AGREEMENT SCHEDULE
FOR SITE 13, WASTE OIL DISPOSAL AREA AT FORMER NAVAL CONSTRUCTION
BATTALION CENTER (NCBC) DAVISVILLE, RI

Dear Ms. Williams and Mr. Gottlieb,

Pursuant to Paragraph 15.1, Section XV of the Federal Facilities Agreement (FFA) for the
former NCBC Davisville, RI, the Navy requests a time extension for the submission of the
documents required by the FFA for Site 13, Waste Oil Disposal Area. The extension is
required because of the additional soil removeal required as confirmatory sampling has revealed
the presence, of PCB contamination in excess of 10 ppm, the discovery of elevated levels of
PCB contamination at the level of ground water resulting in the removal of soil below current
ground water levels after dewatering and confirmatory sampling of ground water. The
proposed revised schedule is attached. This schedule was predicated on receipt of EPA and
RIDEM comments on the ground water sampling and analysis plan (SAP) on 23 October 1996
and the permit to discharge ground water to the sanitary sewer on 29 October 1996. Comments
were received from RIDEM, dated 25 October 1996 on the Ground Water SAP. The schedule
will be updated when the rest of these events have ocurred.



I look forward to working with you on the BCT to complete removals, close out the site and
complete the FS/PRAP/ROD process for Site 13 in a timely m'anner. If there are any questions
on this matter, I can be reached at (610) 595-0567 ext 155.

sincere),/ ,< _'
.' '~/7 '.~I ' .0.:,:<", /~/A::j./ I / // /...-1./ ~ .d" ~ :.......,_.;,_.- ~

. P. S. OTIS, P.E.
Remedial Project Manager
by direction of the Commanding Officer

Copy to:
RIEDC - H. Cohen
TONK - S. Licardi
CSO Davisville, RI



SITE 13 WASTE OIL DISPOSAL AREA Printed: 10/25/96

10 Name Duration Start Finish Predecessor Successor
1 REMOVAL ACTION & GROUND WATER MONITORING 141d 10/1196 2/18/97
2 EPAIRIDEM Review Draft GW SAP 23d 10/1/96 10/23/96 8FS+11d
3 POTW (RIEDC) Discharae Permit 29d 10/1/96 10/29/96 4
4 Dewatering 8d 10/30/96 1116/96 3 5FS-5d
5 . Excavate/Confirmatorv Samplinq 5d 1112196 11/6/96 4FS-5d 10FS+2d,6
6 Risk Assessment Samplinq 1d 11/6/96 11/6/96 5FS-1d 14
7 Lab Confirmatory Results 5d 11m96 11/11/96 5
8 Ground Water Samplinq 2d 11/4/96 11/5/96 2FS+11d 9
9 Ground Water Lab Results 7d 11/6/96 11/12/96 8 11
10 Pipe Cleaninq 5d 11/9/96 11/13/96 5FS+2d
11 Letter Report from Foster Wheeler 2d 11/13/96 11/14/96 9 12
12 BCT Concurrence to Backfill 1d 11/15/96 11/15/96 11 13FS+2d
13 Site Restoration and T & 0 5d 11/18/96 11/22/96 12FS+2d 16
14 Risk Assessment Lab Results 17d 11m96 11/23/96 6 15
15 Risk Assessment Lab Data to EA 1d 11/24/96 11/24/96 14 22
16 Demobilization Od 11/22/96 11/22/96 13 17
17 . Site Closeout Report 32d 11/23/96 12/24/96 16
18 Ground Water Samplinq - 2nd Round 128d 10/1/96 2/5/97 19
19 Ground Water Lab Results 6d 2/6/97 2/11/97 18 20
20 Ground Water S&A Report 7d 2/12/97 2/18/97 19 26
21
22 Draft Revised HHRA and Eco Risk Assessment 30d 11/25/96 12/24/96 15 23
23 EPAIRIDEM Review 30d 12/25/96 1/23/97 22 24
24 Final HHRA and ERA 14d 1/24/97 2/6/97 23
25
26 Draft FS (FFA Date) 42d 2/19/97 4/1/97 20 27
27 EPAIRIDEM Review 45d 4/2/97 5/16/97 26 28
28 Draft Final FS Redlined Response to Comment 28d 5/17/97 6/13/97 27 29,34
29 EPAIRIDEM Review, 30d 6/14/97 7/13/97 28 30
30 Redlined Draft Final FS 14d 7/14/97 7/27/97 29 31
31 EPAIRIDEM Review 30d 7/28/97 8/26/97 30 32
32 Final FS 14d 8/27/97 9/9/97 31 38
33
34 Draft PRAP (FFA Date) 39d 6/14/97 7/22/97 28 35
35 EPAIRIDEM Review 46d 7/23/97 9/6/97 34 36
36 Draft Final PRAP Redlined Response to Comment 32d 9m97 10/8/97 35 37
37 EPAIRIDEM Review 30d 10/9/97 11m97 36 38
38 Issue PRAP 8d 11/8/97 11/15/97 37,32 39FS+5d
39 Public Comment Period 30d 11/21/97 12/20/97 38FS+5d 43
40
41 Draft ROD 17d 10/1/96 10/17/96 42
42 EPNRIDEM Review 28d 10/18/96 11/14/96 41 43
43 Draft Final ROD Redlined Response to Comments 14d 12/21/97 1/3/98 39,42 44
44 and Responsiveness Summary (FFA Date) Od 1/3/98 1/3/98 43 45
45 EPNRIDEM Review 28d 1/4/98 1/31/98 44 46
46 Final ROD 4d 2/1/98 2/4/98 45 47,48
47 Navy Signature of ROD 14d 2/5/98 2/18/98 46
48 RIDEM Concurrence 14d 2/5/98 2/18/98 46 49
49 EPA Siqnature 7d 2/19/98 2/25/98 48 50
50 Press Release and Public Notice 7d 2/26/98 3/4/98 49
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